COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2013

ESTI MATE SUMVARY 06: 31: 28
CONTI D: C16884 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 16884- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 146.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 119 | NTERSECTI ON RECONSTRUCTI ON PERCENT TI ME: 94.52 ORI G TI VE ALLOW 141 WORK DAYS
PRQJIECT NO FSA 1191- 027
SH 119 | NTERSECTI ON RECONSTRUCTI ON
NAVE OF ROAD: 119B
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 23/ 2013 DATE TI ME STARTED 09/01/2012
6663 COLORADO BLVD. DATE LET 07/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 27/ 2012 DATE ACCEPTED
COWERCE C TY CO 80022 303-287- 8905 DATE NOTI CE TO PROCEED 09/ 01/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,983, 365.99 PARTI Cl PATI NG $ 4,831, 680. 90 $ 61,182.24
AWARD PRQJECT AMT: $ 4,476, 746. 10 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 96% TOTAL EARNI NGS 4, 831, 680. 90 61,182.24
FUNDS AVAI LABLE: $ 151, 685. 09 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4, 831, 680. 90 61, 182. 24
TOTAL CLAI VB $ 0.00 RETAI NAGE -67,151. 19 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,764,529. 71 61, 182. 24
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 4,764,529. 71 61, 182. 24
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 61, 182. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010 202-00004

0015 202-00010

0016 202-00019

0018 202-00021

0020 202-00035

0025 202-00037

0030 202-00190

0035 202-00200

0040 202-00203

0045 202-00206
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1. 000
0. 000 0.00
. 000 6, 190. 00

[y

12. 000
0. 000 0. 00
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0. 000 0. 00
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336. 000
0. 000 0. 00
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0. 000 0.00

1, 542. 000 5,782.50
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0. 000 0. 00
38. 000 484. 50



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00220 *Renoval of Asphalt Mat 24, 370. 000 24, 370. 000
SY 0. 000 0. 00
2.50000 24, 370. 000 60, 925. 00
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 646. 000 5, 646. 000
SY 0. 000 0. 00
4. 90000 5, 646. 000 27, 665. 40
0060 202- 00250 *Renoval of Pavenent Marking 6, 637. 000 6, 618. 240
SF 0. 000 0. 00
2.15000 6, 618. 240 14, 229. 22
0065 202-00810 *Renoval of Gound Sign 70. 000 70. 000
EACH 0. 000 0. 00
64. 00000 70. 000 4, 480. 00
0070 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 1. 000 64. 00
64. 00000 1. 000 64. 00
0075 202-00827 *Renoval of Pull Box 29. 000 29. 000
EACH 0. 000 0. 00
83. 00000 29. 000 2,407.00
0080 202-00840  *Renpval of Traffic Signal Pole 12. 000 12. 000
EACH 0. 000 0. 00
1, 535. 00000 12. 000 18, 420. 00
0085 202-00848  *Renpval of Traffic Signal Controller and Cabinet 4.000 4.000
EACH 0. 000 0. 00
270. 00000 4.000 1, 080. 00
0090 202-00858 *Renoval of Pedestal Pole 4.000 4.000
EACH 0. 000 0. 00
95. 00000 4.000 380. 00
0095 202-01000 Renoval of Fence 286. 000 286. 000
LF 0. 000 0. 00
4. 25000 286. 000 1, 215. 50
0100 202-04002 C ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 203-00000 *Uncl assi fi ed Excavation 0. 000 0. 000
CcY 0. 000 0. 00
9. 60000 0. 000 0. 00
0110 203-00010 *Uncl assi fied Excavation (Conplete In Place) 31, 579. 000 31, 578. 500
CcY 0. 000 0. 00
7. 45000 31, 578. 500 235, 259. 83
0115 203- 00062 *Enbankment Material (Conplete In Place) (Special) 17, 709. 000 17,709. 000
CcY 0. 000 0. 00
15. 00000 17, 709. 000 265, 635. 00
0120 203-01100 *Proof Rolling 11. 500 11. 500
HOUR 0. 000 0. 00
85. 00000 11. 500 977.50
0125 203-01510 Backhoe 20. 500 20. 500
HOUR 0. 000 0. 00
125. 00000 20. 500 2,562.50
0130 203-01550 Dozi ng 7.500 3.500
HOUR 4. 000 560. 00
140. 00000 7.500 1, 050. 00
0135 203-01594 Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0140 203-01597 *Pot hol i ng 161. 750 161. 750
HOUR 0. 000 0. 00
180. 00000 161. 750 29, 115. 00
0145 206- 00000 *Structure Excavation 239. 000 239. 000
CY 0. 000 0. 00
10. 60000 239. 000 2,533.40
0150 206-00100  Structure Backfill (Qass 1) 263. 000 263. 000
CY 0. 000 0. 00
27. 00000 263. 000 7,101. 00
0155 206- 00360 Mechani cal Rei nforcenent of Soil 142. 000 142. 000
CcY 0. 000 0. 00
17. 25000 142. 000 2,449.50



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16884- Bl D ESTI MATE RUN 12/23/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 207-00205 *Topsoi | 8, 460. 000 5,572. 000
cY 1, 246. 000 5, 295. 50
4. 25000 6, 818. 000 28, 976. 50
0165 207-00305 *Wet | and Topsoi | 0. 000 0. 000
(& 0. 000 0. 00
6. 40000 0. 000 0.00
0170 207-00310 *St ockpi | e Wetl and Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
6. 40000 0. 000 0.00
0175 208- 00002 Erosion Log (12 Inch) 480. 000 480. 000
LF 0. 000 0. 00
6. 15000 480. 000 2,952. 00
0180 208-00007 Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 35000 0. 000 0.00
0185 208- 00009 Erosion Log (20 Inch) 1, 015. 000 1, 015. 000
LF 0. 000 0. 00
5. 85000 1, 015. 000 5,937.75
0190 208- 00020 Silt Fence 4, 626. 000 4,626. 000
LF 0. 000 0. 00
2. 00000 4,626. 000 9, 252. 00
0195 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0200 208-00034 G avel Bag 162. 000 162. 000
LF 0. 000 0. 00
7. 60000 162. 000 1,231. 20
0205 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0210 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 135. 00000 8. 000 9, 080. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
2,515. 00000 4.000 10, 060. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 163. 000 163. 000
HOUR 0. 000 0. 00
32. 00000 163. 000 5, 216. 00
0225 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 10. 000
HOUR 0. 000 0. 00
62. 00000 10. 000 620. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 3. 000
HOUR 0. 000 0. 00
140. 00000 3. 000 420. 00
0235 208-00107 Renoval of Trash 8. 000 2.000
HOUR 0. 000 0. 00
95. 00000 2.000 190. 00
0240 208- 00206 Erosi on Control Supervisor 258. 000 232. 000
DAY 10. 000 1, 150. 00
115. 00000 242.000 27, 830. 00
0245 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 210-04010 *Adj ust Manhol e 4. 000 4.000
EACH 0. 000 0. 00
465. 00000 4.000 1, 860. 00
0255 210-04020 *Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0. 00
0260 210-04050 *Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00
215. 00000 2.000 430. 00
0265 212-00006 *Seeding (Native) 10. 000 4.800
ACRE 0. 600 255. 00

425. 00000 5. 400 2,295.00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 212-00028 *Seedi ng (Wt ands) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 215. 00000 0. 000 0. 00
0275 213-00002  *Mul ching (Wed Free Hay) 6. 250 4. 000
ACRE 0. 000 0. 00
567. 00000 4. 000 2,268. 00
0280 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 840. 00000 0. 000 0. 00
0285 213-00061 *Mul ch Tacki fier 1, 515. 000 400. 000
LB 400. 500 981. 23
2.45000 800. 500 1,961. 23
0290 214-00225 *Deci duous Tree (2.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0295 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 0. 000 0. 000
EACH 0. 000 0. 00
39. 50000 0. 000 0. 00
0300 214-01200 *Pl ant (Tubel i ng) 0. 000 0. 000
EACH 0. 000 0. 00
2.52000 0. 000 0. 00
0305 216-00201 *Soi | Retention Blanket (Straw Coconut) 7,937. 000 3,479. 000
SY 4, 458. 000 8,470. 20
1. 90000 7,937.000 15, 080. 30
0310 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0315 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0320 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16884- Bl D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0321 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 720. 00000 1. 000 5,720. 00
0322 625-00001 Const Surveyi ng (Hour) 50. 000 48. 250
HOUR 0. 000 0. 00
100. 00000 48. 250 4, 825. 00
0325 304- 06007 *Aggregat e Base Course (C ass 6) 4, 796. 000 4,726. 000
cY 70. 000 1, 662. 50
23. 75000 4,796. 000 113, 905. 00
0330 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 16. 080 12. 080
TON 4.000 740. 00
185. 00000 16. 080 2,974.80
0333 403-33841 HVA (G S) (100) (PG 64-22) C\VD 18 337.080 0. 000
TON 337. 080 28, 651. 80
85. 00000 337. 080 28, 651. 80
0335 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) CMD 18 1,171. 020 1,171. 020
TON -280. 900 -28, 651. 80
102. 00000 890. 120 90, 792. 24
0340 412-01200 *Concrete Pavenent (12 Inch) 22, 254. 000 22,254.000
SY 0. 000 0. 00
51. 00000 22, 254. 000 1, 134, 954. 00
0340 MATERI AL ALLOMNCE Pavi ng Baskets - Dowel & Tie Bars 0. 000
SY 0. 000 0. 00
51. 00000 0. 000 0. 00
0340 MATERI AL ALLOMNCE Conc Baskets Dowel & tie bars 0. 000
SY 0. 000 0. 00
3. 79000 0. 000 0. 00
0345 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 4, 065. 000 4, 065. 000
SY 0. 000 0. 00
76. 00000 4, 065. 000 308, 940. 00
0350 420- 00000 Ceonenbr ane 137. 000 137. 000
SY 0. 000 0. 00
6. 70000 137. 000 917.90



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16884- Bl D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0353 900- 00022 Added Item (Square Yard)/ Geogrid 7, 340. 000 7, 340. 000
SY 0. 000 0. 00
5. 80000 7, 340. 000 42,572. 00
0355 420- 00102 *Geotextile (Erosion Control) (Cass 1) 600. 000 178. 400
SY 149. 400 478. 08
3.20000 327.800 1, 048. 96
0360 420-00400 *Media Filter Drain (MFD) nix (Type 1) 240. 000 240. 000
CY 0. 000 0. 00
107. 00000 240. 000 25, 680. 00
0365 503-00018 *Drilled Caisson (18 Inch) 32. 000 32. 000
LF 0. 000 0. 00
65. 00000 32. 000 2,080. 00
0370 503-00036 *Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0. 00
248. 00000 60. 000 14, 880. 00
0375 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
292. 00000 17. 000 4,964. 00
0380 503-00048 *Drilled Caisson (48 Inch) 84. 000 84. 000
LF 0. 000 0. 00
318. 00000 84. 000 26, 712. 00
0385 503-00054 *Drilled Caisson (54 Inch) 21. 000 21. 000
LF 0. 000 0. 00
400. 00000 21.000 8, 400. 00
0390 504-04410 Bl ock Faci ng 553. 000 553. 000
SF 0. 000 0. 00
24. 75000 553. 000 13, 686. 75
0395 506- 00206 *Riprap (6 Inch) 25. 000 25. 000
CY 0. 000 0. 00
53. 25000 25. 000 1,331. 25
0400 506-00212 *Riprap (12 Inch) 300. 000 69. 000
cY 100. 000 5, 950. 00
59. 50000 169. 000 10, 055. 50



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 514-00000 Pi pe Railing 100. 000 100. 000
LF 0. 000 0. 00
72. 00000 100. 000 7,200. 00
0410 601-03050 *Concrete Cass D (Vall) 97. 200 89. 200
cY 8. 000 3, 320. 00
415. 00000 97. 200 40, 338. 00
0415 602-00020 Rei nforcing Steel (Epoxy Coated) 300. 000 265. 000
LB 0. 000 0. 00
1. 30000 265. 000 344.50
0420 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 824. 000 824. 000
LF 0. 000 0. 00
39. 50000 824. 000 32, 548. 00
0425 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 695. 000 695. 000
LF 0. 000 0. 00
72.50000 695. 000 50, 387. 50
0430 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 82. 000 82. 000
LF 0. 000 0. 00
101. 00000 82. 000 8,282. 00
0435 603- 03240 *24 Inch Reinforced Concrete Pipe Special 8. 000 8. 000
LF 0. 000 0. 00
167. 00000 8. 000 1, 336. 00
0440 603-05018 *18 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
1, 200. 00000 11. 000 13, 200. 00
0445 603- 05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 715. 00000 2.000 3,430. 00
0450 603- 05036 *36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2, 840. 00000 2.000 5, 680. 00
0455 603- 15036 *36 Inch Equival ent Corrugated Steel Pipe Arch 421. 000 421. 000
LF 0. 000 0. 00
88. 00000 421. 000 37, 048. 00



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16884- Bl D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO. 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 603-31336 *36 Inch Equival ent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 075. 00000 4. 000 4, 300. 00
0462 603-83008 8 In Sewer Pipe 12. 000 12. 000
LF 0. 000 0. 00
56. 33000 12. 000 675. 96
0465 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0467 604- 16005 Inlet Ty 16 (5 Ft) 1. 000 1.000
EACH 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0470 604- 13005 *Inlet Type 13 (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0.00
0475 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
2, 145. 00000 2.000 4,290. 00
0476 604-30010 MH Sl ab Base (10 Ft) 2. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0480 605- 00081 *8 Inch Perforated Pipe Underdrain (Special) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0485 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 250. 000 250. 000
LF 0. 000 0. 00
15. 50000 250. 000 3,875. 00
0490 606- 00710 Quardrail Type 7 (Style CA) 62. 000 62. 000
LF 0. 000 0. 00
83. 00000 62. 000 5, 146. 00
0495 606- 01370 *Transition Type 3G 1. 000 1.000
EACH 0. 000 0. 00
1, 115. 00000 1. 000 1, 115. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16884- BI D ESTI MATE RUN 12/23/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 010. 00000 1. 000 2, 010. 00
0505 607- 00020 Corner and Line Brace Post (Special) 2.000 2.000
EACH 0. 000 0. 00
134. 00000 2. 000 268. 00
0510 607-01000 Fence Barbed Wre with Metal Posts 208. 000 208. 000
LF 0. 000 0. 00
1. 55000 208. 000 322. 40
0515 607- 01055 Fence Wre Wth Treated Woden Posts 13. 000 13. 000
LF 0. 000 0. 00
3. 00000 13. 000 39. 00
0520 607-11525 Fence (Pl astic) 2, 769. 000 2,769. 000
LF 0. 000 0. 00
2. 40000 2,769. 000 6, 645. 60
0525 607-52905 End Post (Chain Link) 9. 000 9. 000
EACH 0. 000 0. 00
145. 00000 9. 000 1, 305. 00
0530 607-53149 Fence Chain Link (Special) (48 Inch) 165. 000 165. 000
LF 0. 000 0. 00
39. 00000 165. 000 6, 435. 00
0535 608- 00006 Concrete Sidewal k (6 Inch) 1, 082. 000 996. 000
Sy 0. 000 0. 00
35. 00000 996. 000 34, 860. 00
0540 608-00010 Concrete Curb Ranmp 175. 000 175. 000
Sy 0. 000 0. 00
70. 00000 175. 000 12, 250. 00
0545 608- 00015 Det ect abl e Vr ni ngs 208. 000 208. 000
SF 0. 000 0. 00
44. 00000 208. 000 9, 152. 00
0550 609-21010 Curb and Qutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 609-21011 Curb and CGutter Type 2 (Section I-M 605. 000 605. 000
LF 0. 000 0. 00
17. 75000 605. 000 10, 738. 75
0560 609-21021 Curb and Gutter Type 2 (Section I1-M 753. 000 753. 000
LF 0. 000 0. 00
26. 00000 753. 000 19, 578. 00
0565 609- 23000 Qutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0570 609- 24000 Qutter Type 2 (Special) 525. 000 525. 000
LF 0. 000 0. 00
41. 00000 525. 000 21,525. 00
0575 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 4, 418. 000 4, 418. 000
SF 0. 000 0. 00
6. 75000 4,418. 000 29, 821.50
0580 612-00001 *Del i neator (Type I) 150. 000 0. 000
EACH 93. 000 2,278.50
24. 50000 93. 000 2,278.50
0585 612-00002  *Delineator (Type Il) 83. 000 0. 000
EACH 83. 000 2,116. 50
25. 50000 83. 000 2,116.50
0590 612-00003  *Delineator (Type II1) 25. 000 0. 000
EACH 9. 000 240. 30
26. 70000 9. 000 240. 30
0595 613-00206  *2 Inch Electrical Conduit (Bored) 2,102. 000 2,102. 000
LF 0. 000 0. 00
10. 50000 2,102. 000 22,071.00
0595 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit (Bored) 0. 000
LF 0. 000 0. 00
9. 98000 0. 000 0. 00
0600 613- 00306 *3 Inch Electrical Conduit (Bored) 2,102. 000 2,102. 000
LF 0. 000 0. 00
12. 00000 2,102. 000 25, 224. 00
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PCN: 16884-BI D ESTI MATE RUN
PRQJECT: FSA 1191-027 ESTI MATE NO 0015
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0600 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Bored) 0. 000
LF 0. 000 0. 00
11. 39000 0. 000 0. 00
0605 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 515. 000 1, 515. 000
LF 0. 000 0. 00
4. 60000 1, 515. 000 6, 969. 00
0605 MATERI AL ALLOMNCE 2 Inch Electrical Conduit (Plastic) 0. 000
LF 0. 000 0.00
4. 34000 0. 000 0. 00
0610 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 442.000 1, 442. 000
LF 0. 000 0. 00
6. 70000 1, 442. 000 9, 661. 40
0610 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Plastic) 0. 000
LF 0. 000 0. 00
6. 42000 0. 000 0. 00
0615 613-10000  *Wring 1. 000 1. 000
LS 0. 000 0.00
29, 000. 00000 1. 000 29, 000. 00

0615 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0. 00

27, 493. 00000 0. 000 0.00

0615 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0.00

29, 000. 00000 0. 000 0. 00

0620 613-32300 *Light Standard Steel (30 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 200. 00000 4.000 12, 800. 00

0620 MATERI AL ALLOMNCE Li ght Standard Steel (30ft) 0. 000
EACH 0. 000 0. 00
3, 027. 00000 0. 000 0. 00

0625 613-40010 *Light Standard Foundati on 4. 000 4. 000
EACH 0. 000 0. 00
650. 00000 4. 000 2, 600. 00
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PON: 16884- BI D ESTI MATE RUN 12/ 23/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 613- 70250 *Luni naire High Pressure Sodium (250 Watt) CMVD 3 12. 000 12.000
EACH 0. 000 0. 00
335. 00000 12. 000 4,020. 00
0630 MATERI AL ALLOMNCE Lum naire 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0635 614-00011 *Sign Panel (Qass I) 632. 000 609. 000
SF 23.000 385. 25
16. 75000 632. 000 10, 586. 00
0635 MATERI AL ALLOMNCE d ass | Sign Panels 0. 000
SF 0. 000 0. 00
7.95000 0. 000 0. 00
0640 614-00012 *Sign Panel (Cass I1) 991. 000 841. 000
SF 150. 000 3,525. 00
23.50000 991. 000 23, 288. 50
0640 MATERI AL ALLOMNCE d ass Il Sign Panels 0. 000
SF 0. 000 0. 00
11. 15000 0. 000 0. 00
0645 614-00013 *Sign Panel (Cass I11) 108. 000 72.000
SF 0. 000 0. 00
25. 60000 72.000 1, 843. 20
0645 MATERI AL ALLOMNCE d ass |11 Sign Panel 0. 000
SF 0. 000 0. 00
12. 35000 0. 000 0. 00
0650 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 21.000 18. 000
EACH 3. 000 480. 00
160. 00000 21.000 3, 360. 00
0655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 60. 000 46. 000
Sl i pbase
EACH 14. 000 4,620. 00
330. 00000 60. 000 19, 800. 00
0660 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 34. 000 29. 000
Sl i pbase
EACH 5. 000 2, 000. 00

400. 00000 34. 000 13, 600. 00
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PCN: 16884- Bl D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 614- 70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 12.000
EACH 0. 000 0. 00
545. 00000 12. 000 6, 540. 00
0665 MATERI AL ALLOMNCE Pedestrian Signal Face (16) 0. 000
( Count down)
EACH 0. 000 0. 00
518. 00000 0. 000 0. 00
0670 614-70336 *Traffic Signal Face (12-12-12) CMD 3 51. 000 51. 000
EACH 0. 000 0. 00
645. 00000 51. 000 32, 895. 00
0670 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) Bl ack 0. 000
Pol
Y EACH 0. 000 0. 00
612. 00000 0. 000 0. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) CMDO 3 9. 000 9. 000
EACH 0. 000 0. 00
800. 00000 9. 000 7,200. 00
0675 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12-12) 0. 000
EACH 0. 000 0. 00
761. 00000 0. 000 0. 00
0680 614- 72860 *Pedestrian Push Button 12. 000 12. 000
EACH 0. 000 0. 00
116. 00000 12. 000 1,392. 00
0680 MATERI AL ALLOMNCE Pedestrian Push Button 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0685 614-72866 *Fire Preenption Unit and Tiner 0. 000 0. 000
EACH 0. 000 0. 00
4, 150. 00000 0. 000 0. 00
0687 614-72866 Fire Preenpt Unit + Timer 0. 000 0. 000
EACH 0. 000 0. 00
5, 750. 99000 0. 000 0. 00
0688 614-72866 Fire Preenpt Unit + Timer CMO 10 4. 000 4.000
EACH 0. 000 0. 00
23, 100. 00

5, 775. 00000 4.000
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PCN: 16884-BI D ESTI MATE RUN
PRQJECT: FSA 1191-027 ESTI MATE NO 0015
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0688 MATERI AL ALLOMNCE Fire Preenption Unit & Tiner 0. 000
EACH 0. 000 0. 00
5, 395. 11000 0. 000 0.00
0690 614- 72886 *Intersection Detection System (Canmera) CMO 3 12. 000 12.000
EACH 0. 000 0. 00
7, 000. 00000 12. 000 84, 000. 00
0690 MATERI AL ALLOMANCE | ntersection Detection System 0. 000
(Caner a)
EACH 0. 000 0. 00
6, 647. 00000 0. 000 0.00
0690 MATERI AL ALLOMNCE | ntersection Detection System 0. 000
(Caner a)
EACH 0. 000 0. 00
6, 647. 00000 0. 000 0.00
0690 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
5, 285. 00000 0. 000 0.00
0695 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 2.000
Vo 3
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0695 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0695 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0. 000
EACH 0. 000 0. 00
13, 286. 00000 0. 000 0.00
0695 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0. 000
EACH 0. 000 0. 00
13, 286. 00000 0. 000 0.00
0696 614-81140 Sig-Light Pole Steel (1-40 Ft) CMO 3 2. 000 2. 000
EACH 0. 000 0. 00
14, 674. 25000 2.000 29, 348. 50
0696 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0. 000
w nmast arm
EACH 0. 000 0. 00

13, 784. 00000 0. 000 0.00
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PCN: 16884-BI D ESTI MATE RUN
PRQJECT: FSA 1191-027 ESTI MATE NO 0015
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0696 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-40ft) 0. 000
w mast ar m
EACH 0. 000 0.00
13, 784. 00000 0. 000 0. 00
0700 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0.00
18, 125. 00000 0. 000 0. 00
0700 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
18, 125. 00000 0. 000 0. 00
0700 MATERI AL ALLOMANCE Si g-Light Pole Steel (1-50ft) 0. 000
EACH 0. 000 0.00
18, 234. 00000 0. 000 0. 00
0701 614-81150 Sig-Light Pole Steel (1-50 Ft) CMD 3 1. 000 1.000
EACH 0. 000 0.00
19, 487. 55000 1.000 19, 487. 55
0701 MATERI AL ALLOMANCE Si g-Li ght Pole (1-50 Ft) 0. 000
EACH 0. 000 0.00
19, 487. 55000 0. 000 0. 00
0705 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0.00
19, 330. 00000 0. 000 0. 00
0705 MATERI AL ALLOMANCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
19, 330. 00000 0. 000 0. 00
0706 614-81155 Sig-Light Pole Steel (1-55 Ft) CMO 3 2. 000 2. 000
EACH 0. 000 0.00
20, 407. 78000 2. 000 40, 815. 56
0706 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-55ft) 0. 000
EACH 0. 000 0.00
19, 096. 00000 0. 000 0. 00
0710 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0. 000 0. 000
Vo 3
EACH 0. 000 0.00

22, 000. 00000 0. 000 0. 00
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PCN: 16884-BI D ESTI MATE RUN
PRQJECT: FSA 1191-027 ESTI MATE NO 0015
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0710 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0711 614-81175 Sig-Light Pole Steel (1-75 Ft) CMO 3 1. 000 1. 000
EACH 0. 000 0. 00
23, 263. 54000 1. 000 23, 263.54
0711 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (1-75ft) 0. 000
EACH 0. 000 0. 00
21, 803. 00000 0. 000 0. 00
0715 614-81260 *Traffic Signal Light Pole Steel (2-60 Foot Mast Arm) 0. 000 0. 000
CMO 3
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0. 00
0715 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0.00
0716 614-81260 Sig-Light Pole Steel (2-60 Ft) CMO 3 2.000 2.000
EACH 0. 000 0. 00
29, 746. 63000 2.000 59, 493. 26
0716 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (2-60ft) 0. 000
EACH 0. 000 0. 00
27, 905. 00000 0. 000 0. 00
0716 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (2-60ft) 0. 000
EACH 0. 000 0. 00
27, 905. 00000 0. 000 0.00
0720 614- 84000 *Traffic Signal Pedestal Pole Steel CMD 3 8. 000 8. 000
EACH 0. 000 0. 00
860. 00000 8. 000 6, 880. 00
0720 MATERI AL ALLOMNCE Traffic Signal Pedestrian Pole Steel 0. 000
EACH 0. 000 0. 00
813. 00000 0. 000 0. 00
0725 614-86105 *Tel emetry (Field) 4. 000 4.000
EACH 0. 000 0. 00

1, 795. 00000 4.000 7,180. 00
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PCN: 16884-BI D ESTI MATE RUN
PRQJECT: FSA 1191-027 ESTI MATE NO 0015
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0725 MATERI AL ALLOWANCE Tel enetry (Fi el d) 0. 000
EACH 0. 000 0.00
1, 698. 00000 0. 000 0. 00
0730 614-86246 *Controller (Type 170E-HCl11) 4.000 4.000
EACH 0. 000 0.00
16, 100. 00000 4.000 64, 400. 00
0730 MATERI AL ALLOMANCE Control l er (Type 170E-HC11) 0. 000
EACH 0. 000 0.00
15, 225. 00000 0. 000 0. 00
0735 614-86800 *Uni nterrupted Power Supply 4.000 4.000
EACH 0. 000 0.00
5, 025. 00000 4.000 20, 100. 00
0735 MATERI AL ALLOMANCE Uni nt er upt ed Power Supply 0. 000
EACH 0. 000 0.00
4, 749. 00000 0. 000 0. 00
0736 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 4.000 4.000
EACH 0. 000 0.00
1, 782. 00000 4.000 7,128.00
0737 614-87406 Fi ber Optic Cable (S Mde) (6 9) 966. 000 966. 000
LF 0. 000 0.00
1.10000 966. 000 1, 062. 60
0740 616-30024 *24 Inch Trash Guard 0. 000 0. 000
EACH 0. 000 0.00
490. 00000 0. 000 0. 00
0745 621-00450 *Det our Pavenent 4, 196. 300 4,196. 300
Sy 0. 000 0.00
31. 25000 4, 196. 300 131, 134. 38
0750 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
35, 000. 00000 1.000 35, 000. 00
0755 626- 00000 *Mobi I'i zation 1. 000 1.000
LS 0. 000 0.00
240, 000. 00000 1.000 240, 000. 00
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PRQJECT: FSA 1191-027 ESTI MATE NO 0015 06: 31: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 626- 01000 Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0762 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
7,200. 00000 0. 750 5, 400. 00
0765 627-00005 *Epoxy Pavement Mar ki ng 123. 000 0. 000
GAL 123. 000 16, 605. 00
135. 00000 123. 000 16, 605. 00
0770 627-00011 *Pavenent Marking Paint (Waterborne) 400. 000 388. 100
GAL 0. 000 0. 00
44. 50000 388. 100 17, 270. 45
0775 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 408. 500 1, 408. 500
SF 0. 000 0. 00
11. 20000 1, 408. 500 15, 775. 20
0780 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 1, 722.000 1, 638. 000
Li ne
) SF 0. 000 0. 00
9. 60000 1, 638. 000 15, 724. 80
0785 629-01031 *Survey Monunent (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0790 630-00000  *Fl aggi ng 3, 500. 000 3, 200. 000
HOUR 0. 000 0. 00
21. 00000 3, 200. 000 67, 200. 00
0795 630- 00007 Traffic Control Inspection 160. 000 160. 000
DAY 0. 000 0. 00
150. 00000 160. 000 24, 000. 00
0800 630-00012 Traffic Control Managenent 196. 000 196. 000
DAY 0. 000 0. 00
715. 00000 196. 000 140, 140. 00
0803 630-80335 Barricade (3 MA) (Tenp) 70. 000 63. 000
EACH 0. 000 0. 00
103. 50000 63. 000 6, 520. 50
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 630-80341 Construction Traffic Sign (Panel Size A) 132. 000 118. 800
EACH 0. 000 0. 00
56. 00000 118. 800 6, 652. 80
0810 630-80342 Construction Traffic Sign (Panel Size B) 119. 000 107. 100
EACH 0. 000 0. 00
99. 00000 107. 100 10, 602. 90
0815 630-80343 Construction Traffic Sign (Panel Size Q) 25. 000 22.500
EACH 0. 000 0. 00
133. 00000 22.500 2,992.50
0820 630- 80355 Portabl e Message Sign Panel 8. 000 7.200
EACH 0. 000 0. 00
4,100. 00000 7.200 29, 520. 00
0825 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 515. 00000 3. 600 5,454. 00
0830 630- 80360 Drum Channel i zi ng Devi ce 289. 000 260. 100
EACH 0. 000 0. 00
53. 00000 260. 100 13, 785. 30
0835 630-80370 Concrete Barrier (Tenporary) 3, 648. 000 3, 283. 200
LF 0. 000 0. 00
19. 00000 3, 283. 200 62, 380. 80
0840 630-80380 Traffic Cone 361. 000 324. 900
EACH 0. 000 0. 00
12. 00000 324. 900 3, 898. 80
0845 630-85010 I npact Attenuator (Tenporary) 9. 000 8. 100
EACH 0. 000 0. 00
7, 000. 00000 8. 100 56, 700. 00
0850 630- 85020 Mobi | e Attenuat or 1. 000 0. 900
EACH 0. 000 0. 00
10, 700. 00000 0. 900 9, 630. 00
0855 630-86810 *Traffic Signal (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
12, 400. 00000 4.000 49, 600. 00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE
CAT NO0200 ROADWAY
0860 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70013 F/ A Concrete Pavement |ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 4, 609. 040
F A 5.180 5.18
1. 00000 4,614. 220 4,614. 22
0885 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7,606. 940 7,606. 940
F A 0. 000 0. 00
1. 00000 7, 606. 940 7,606. 94
0895 700- 70023 F/ A On- The-Job Trai nee 2,117. 000 2,117. 000
F A 0. 000 0. 00
1. 00000 2,117.000 2,117.00
0900 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0903 700- 70034 F/ A UTC MCR 745. 250 745. 250
FA 0. 000 0. 00
1. 00000 745. 250 745. 25
0905 700- 70042 F/ A Railroad Fl aggi ng 11, 604. 140 11, 604. 140
FA 0. 000 0. 00
1. 00000 11, 604. 140 11, 604. 14
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0910 700- 70155 F/ A Pavenment Surface Course Managenent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0915 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0938 900- 00006 Added Item (Dol lar)/ -1, 040. 000 -1, 040. 000
DOL 0. 000 0.00
1. 00000 -1, 040. 000 -1, 040. 00

CAT 0200 CURRENT AMI  $ 4,905, 965.99 $ 61,182.24 $ 4,754, 280.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0925 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0930 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0935 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0937 900- 00006 Added Item (Dollar)/ lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 77,400.00 $ 0.00$ 77, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 4,983,365.99 $ 61,182.24 $ 4,831, 680. 90



